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Agency Name and Project Title 
King County, DOT, Road Services 
South Park Bridge Replacement Project 
 

Project Description 
This project replaces the 81-year old South Park Bridge with a new 
bascule bridge spanning the Duwamish Waterway along the 14

th
 

Avenue South corridor between the Cities of Seattle and Tukwila.  The 
new bridge will have separated sidewalks and dedicated bicycle lanes 
in both directions as well as wider travel lanes. 
The project includes demolition of the old South Park Bridge structure 
in addition to NEPA-required mitigation activities in and along the banks 
of the Duwamish River, the reconfiguration of the 14

th
 Avenue S – S 

Sullivan and Dallas Avenue S intersection and construction of a rain 
garden designed to serve as a drainage facility that will retain and 
detain surface water runoff from the bridge surface.  The garden will be 
located where the approaches to the old bridge once stood.  The 
garden serves two purposes as a drainage facility and as an amenity to 
the community. 

 

Contractor 
Kiewit-Massman Joint Venture 
 
Construction Management 
HDR Engineering 
 
 
 

Recent Progress 
(Key activities during the 4

th
 quarter of 2013) 

North and south bridge leaves have been installed.  The bridge substructure work is complete.  The north bridge deck has 
been poured.  The south deck steel has been installed.  Pier 3 demolitions have been completed and pier 4 demolition is 
ongoing.  The tower work is complete to walls and floors.  Mechanical and machinery work is ongoing. 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
The contract has been extended stemming from delays associated with placing the bridge pier foundations.  This affects the originally 
scheduled beneficial use, substantial completion and physical completion dates.  The bridge is currently scheduled to open in early May, 
2014.  
 
State funds will be utilized for which phase (s) of the project. 
Construction – FMSIB funds will be billed once the project has been completed.  This is not expected until after opening 
expected in May, 2014. 
 

Environmental Impacts / Compliance  
All environmental processes have been completed and the project 
is in compliance with all permit requirements. 
 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

Construction 

 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental 
Documents Approved 

M/Y 2010-2011   

RW Complete M/Y 2010   

Contract Advertised M/Y 1/11/11  

Contract Awarded M/Y 3/29/11  

Groundbreaking M/Y 4/15/11  

Open to Traffic May, 2014 M/Y  

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 

 
Dollars in  
millions 

 

  

  

  

  

 

 
Percent 
of total 

 
  

  

  

  

 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

 Date Planned Revised Actual 

     

     

     

     

     

     

     

     

Total     
Carry-over 

11-13 
    

Total 13-15     
GRAND 
TOTAL 

    

 

 

Agency Contact Information: Susan Oxholm, Grant Administrator, King County, Road Services (206) 477-3629 

Freight Mobility  
Strategic Investment Board 



 


